

Department of Education Division of Sultan Kudarat

Procurement Monitoring Report as of

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
COMPLETED PROCUREMENT ACTIVITIES																	
	Procurement of Tarpaulin and Tokens for the Conduct of 2026 Division Schools Press Conference (DSPC)	CID	No	Shopping	N/A	06-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-02-2026	N/A	25-02-2026	25-02-2026
	Procurement of Materials and Supplies for the Conduct of 2026 Division Schools Press Conference (DSPC)	CID	No	Shopping	N/A	06-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-02-2026	N/A	11-02-2026	11-02-2026
	Procurement of Advocacy Polo Shirt for the Conduct of School Implementers' Program Implementation Review on SBFP for SY 2025-2026	SHNS	No	Small Value Procurement	N/A	06-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-02-2026	N/A	16-02-2026	16-02-2026
	Procurement of Meals and Snacks for the Conduct of 2026 Division Schools Press Conference (DSPC)	CID	No	Small Value Procurement	N/A	06-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13/01/2026	N/A	16/01/2026	16/01/2026
	Procurement of Meals, Snacks and Accommodation for the Conduct of Division Awarding on SBFP, WINS and GPP for SY 2025-2026	SHNS	No	Small Value Procurement	N/A	06-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-02-2026	N/A	13-02-2026	13-02-2026
	Procurement of Tokens and Materials for the Conduct of Division Awarding on SBFP, WINS and GPP for SY 2025-2026	SHNS	No	Shopping	N/A	06-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-02-2026	N/A	19-02-2026	19-02-2026
	Procurement of Meals and Snacks for the Conduct of Workshop on the Finalization and Firming-Up of Data for the Division Education Development Plan (DEDP) Medium Term Plan 2026-2028	Planning and Research Section (PRS)	No	Shopping	N/A	08-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-02-2026	N/A	19-02-2026	19-02-2026
	Procurement of Big Books of Teaching and Learning for Key Stage 1 for the Three (3) Elementary Schools of SDO Sultan Kudarat (LOT 1)	CID-LRMS	No	Small Value Procurement	N/A	08-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-03-2026	N/A	10-03-2026	10-03-2026
	Procurement of Big Books of Teaching and Learning for Key Stage 1 for the Three (3) Elementary Schools of SDO Sultan Kudarat (LOT 2)	CID-LRMS	No	Small Value Procurement	N/A	08-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-03-2026	N/A	09-03-2026	09-03-2026
	PROCUREMENT OF TARPAULIN FOR THE CONDUCT OF 2026 DIVISION FESTIVAL OF TALENTS	CID	No	Shopping	N/A	08-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-03-2026	N/A	02-03-2026	02-03-2026
	PROCUREMENT OF TROPHY FOR THE CONDUCT OF 2026 DIVISION FESTIVAL OF TALENTS	CID	No	Shopping	N/A	08-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-03-2026	N/A	02-03-2026	02-03-2026
	Procurement of Meals and Snacks for the Conduct of Dry Run for HRD Network-Enabled Evaluation and Approval of Professional Development Programs (NE-APP)	HRDS	No	Shopping	N/A	12-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-03-2026	N/A	04-03-2026	04-03-2026
	Procurement of Meals and Snacks for the Conduct of 4th Quarter Meeting for DRRM Technical Working Group	SGOD-SMNS-DRRM	No	Shopping	N/A	12-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-03-2026	N/A	11-03-2026	11-03-2026
	Procurement of Advocacy Polo Shirt for the Conduct of Integrated Program Implementation Review of SGOD Programs cum Strategic Planning for DRRM, School-Based Feeding Program 2025, HRD Programs cum Benchmarking of Best Practices to Selected SDOs	SGOD-HRDS	No	Shopping	N/A	13-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-03-2026	N/A	06-03-2026	06-03-2026
	Procurement of Accommodation with Breakfast for the Conduct of Solar Technicians Training	SGOD-SMNS	No	Small Value Procurement	N/A	15-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-03-2026	N/A	04-03-2026	04-03-2026
	PROCUREMENT OF MEALS AND SNACKS FOR THE CONDUCT SECOND TECHNICAL CONFERENCE FOR 2026 SRAA MEET AND REVIEW OF THE TECHNICAL GUIDELINES	SGOD SPORTS	No	Small Value Procurement	N/A	22-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-03-2026	N/A	04-03-2026	04-03-2026
	PROCUREMENT OF OTHER SUPPLIES AND EQUIPMENT FOR OFFICE USE AND MAINTENANCE	OSOS SUPPLY	No	Shopping	N/A	23-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-03-2026	N/A	10-03-2026	10-03-2026
	Procurement of Meals, Snacks and Accommodation for the Conduct of 4th Quarter DRRM District Area Coordinators' Meet cum Handa Awards	SGOD-SMNS-DRRM	No	Small Value Procurement	N/A	26-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-04-2026	N/A	15-04-2026	15-04-2026
	Procurement of Plaques for the Conduct of 4th Quarter DRRM District Area Coordinators' Meet cum Handa Awards Ceremony	SGOD-SMNS-DRRM	No	Shopping	N/A	26-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16/02/2026	N/A	20/02/2026	20/02/2026
	Procurement of Supplies and Materials for the Conduct of 4th Quarter DRRM District Area Coordinators' Meet cum Handa Awards Ceremony	SGOD-SMNS-DRRM - LATOZA	No	Shopping	N/A	26-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16/02/2026	N/A	20/02/2026	20/02/2026
	Procurement of Materials for the Conduct of Upskilling for Elementary Aral Tutors in Language Instruction, cum 21st Century Journalism	CID-LEYSIA	No	Small Value Procurement	N/A	26-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-02-2026	N/A	10-02-2026	10-02-2026
	Procurement of First Aid Medicines for Division Personnel on Annual Health Examination	SGOD-SMNS-SUOBIRON	No	Shopping	N/A	27-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30/01/2026	N/A	02-09-2016	02-09-2016
	Procurement of Meals and Snacks for the Conduct of 2026 Dental Health Month Celebration	SHNS	No	Small Value Procurement	N/A	28-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-05-2026	N/A	12-05-2026	12-05-2026
	PROCUREMENT OF 6 MONTHS SUBSCRIPTION OF ROAMING LOW ORBIT SATELLITE (STARLINK)	OSDS ITQ	No	Shopping	N/A	28-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-02-2026	N/A	09-02-2026	09-02-2026
	Procurement of Materials for the Conduct of Peer Health Navigation Orientation Training	SHNS	No	Shopping	N/A	03-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-05-2026	N/A	12-05-2026	12-05-2026
	Procurement of Tarpaulin for the Conduct of Peer health Navigation Orientation Training	SHNS	No	Shopping	N/A	03-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-02-2026	N/A	10-02-2026	10-02-2026
	Procurement of refrigerator for COA office	COA	No	Shopping	N/A	04-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-05-2026	N/A	05-05-2026	05-05-2026

June 30,2026

Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)	
Dept'd 2026 GASS-MOOE	5,300.00	5,300.00	0.00	5,399.00	5,399.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Dept'd 12-25-183	39,470.00	39,470.00	0.00	39,470.00	39,470.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Dept'd 12-25-047	198,000.00	198,000.00	0.00	198,000.00	198,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
SCHOOL LOCAL FUND	60,000.00	60,000.00	0.00	60,000.00	60,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Dept'd 12-25-047	190,000.00	190,000.00	0.00	190,000.00	190,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Dept'd 12-25-047	96,360.00	96,360.00	0.00	96,360.00	96,360.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025 GASS MOOE	18,000.00	18,000.00	0.00	18,000.00	18,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Dept'd 12-25-770	994,650.00	994,650.00	0.00	994,650.00	994,650.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Dept'd 12-25-770	538,920.00	538,920.00	0.00	538,920.00	538,920.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
DIVISION MOOE/AP 2024	5,600.00	5,600.00	0.00	5,300.00	5,300.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
DIVISION MOOE/AP 2024	9,000.00	9,000.00	0.00	8,970.00	8,970.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025 GASS MOOE-CONT.	15,000.00	15,000.00	0.00	14,875.00	14,875.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Dept'd 12-25-454	10,800.00	10,800.00	0.00	10,764.00	10,764.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
DRMM FUND 2026	21,600.00	21,600.00	0.00	21,600.00	21,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
OSHC 12-25-01063, OSHC 12-25-01964	54,000.00	54,000.00	0.00	54,000.00	54,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026 GASS MOOE	148,800.00	148,800.00	0.00	139,990.00	139,990.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026 GASS MOOE	49,900.00	49,900.00	0.00	49,900.00	49,900.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Dept'd 12-25-454	184,000.00	184,000.00	0.00	184,000.00	184,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Dept'd 12-25-454	12,000.00	12,000.00	0.00	11,880.00	11,880.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Dept'd 12-25-454	1,950.00	1,950.00	0.00	1,942.50	1,942.50	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Dept'd 12-25-183	132,900.00	132,900.00	0.00	132,000.00	132,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026 GASS MOOE	37,085.00	37,085.00	0.00	36,556.00	36,556.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026 GASS MOOE	60,000.00	60,000.00	0.00	59,000.00	59,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026 GASS MOOE	45,000.00	45,000.00	0.00	44,700.00	44,700.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Dept'd 12-25-586	970.00	970.00	0.00	965.00	965.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Dept'd 12-25-586	4,560.00	4,560.00	0.00	7,956.00	7,956.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026 GASS MOOE	36,500.00	36,500.00	0.00	36,500.00	36,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
	PROCUREMENT OF OFFICE FURNITURE FOR THE OFFICE OF SCHOOLS DIVISION SUPERINTENDENT	OSDS ADMIN	No	Shopping	N/A	04-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-02-2026	N/A	23-02-2026	23-02-2026
	Procurement of electrical supplies and materials for the maintenance of the Office of the Schools Division Superintendent	OSDS-SUPPLY	No	Shopping	N/A	04-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-02-2026	N/A	11-02-2026	11-02-2026
	PROCUREMENT OF ADDITIONAL COMMON-USE AND OTHER OFFICE SUPPLIES FOR THE 1st QUARTER OF FY 2026	OSDS-SUPPLY	No	Shopping	N/A	04-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-02-2026	N/A	12-02-2026	12-02-2026
	Procurement of Meals, Snacks and Accommodation for the Conduct of Peer Health Navigation Orientation Training	SHNS	No	Shopping	N/A	04-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-02-2026	N/A	27-02-2026	27-02-2026
	Procurement of Polo shirt for the 2026 Regional Schools Press Conference	CID Leyza/Hurtada	No	Shopping	N/A	04-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-02-2026	N/A	16-02-2026	16-02-2026
	Procurement of T-Shirt Uniform for the 2026 Regional Schools Press Conference	CID Leyza/Hurtada	No	Shopping	N/A	04-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-02-2026	N/A	23-02-2026	23-02-2026
	Procurement of Meals and Snacks for the Conduct of SBFP Conference for Central Kitchen Implementers in Lebak West District	SGOD SHNS-PANCERAS	No	Small Value Procurement	N/A	05-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-02-2026	N/A	27-03-2026	27-03-2026
	Procurement of Labor and Materials for the Improvement of Division Office Front Fence Area	GSS-Fortuna	No	Small Value Procurement	N/A	04-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-02-2026	N/A	13-02-2026	13-02-2026
	Procurement of Polo Shirt for the 2026 Regional Festival of Talents	CID	No	Small Value Procurement	N/A	06-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-02-2026	N/A	20-02-2026	20-02-2026
	Procurement of Meals and Snacks for the Appraisal of 2026 Action Research Proposal	PRS-VIDUYA	No	Shopping	N/A	10-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-02-2026	N/A	13-02-2026	13-02-2026
	Procurement of ICT Equipment for Accounting Office	OSDS ACCOUNTING	No	Small Value Procurement	N/A	11-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-02-2026	N/A	05-03-2026	05-03-2026
	Procurement of Supplies and Materials for the Conduct of Soccsargen Regional Athletic Meet 2026	SGOD-SPORTS	No	Shopping	N/A	11-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-02-2026	N/A	18-02-2026	18-02-2026
	PROCUREMENT OF DRAWING MATERIALS FOR THE CONDUCT OF 2026 DENTAL HEALTH MONTH CELEBRATION	MEDICAL	No	Shopping	N/A	19-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-02-2026	N/A	25-02-2026	25-02-2026
	PROCUREMENT OF TARPULIN FOR THE CONDUCT OF 2026 DENTAL HEALTH MONTH CELEBRATION	MEDICAL	No	Shopping	N/A	19-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-02-2026	N/A	25-02-2026	25-02-2026
	Procurement of Kitchen Equipments for Central Kitchen Implementers in Lebak West District, Bagumbayan CES and Katiku CES for SBFP Implementation for SY 2026-2027	SGOD-SHNS	No	Small Value Procurement	N/A	20-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-03-2026	N/A	31-03-2026	31-03-2026
	Procurement of Advocacy Polo shirt for the Celebration of the National Womens Month	OSDS-ADMIN	No	Small Value Procurement	N/A	26-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-03-2026	N/A	13-03-2026	13-03-2026
	Procurement of Meals and Snacks for the Conduct of Secondary School Heads Orientation on the Implementation of the Strengthened Senior High School for School Year 2026-2027	CID	No	Small Value Procurement	N/A	27-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-03-2026	N/A	09-03-2026	09-03-2026
	Procurement of Meals and Snacks for the Conduct of Division Federation of Supreme Secondary Learner Government (SSLG) and Supreme Elementary Learner Government (SELG) Election for S.Y 2026-2027	SGOD-YFS	No	Shopping	N/A	02-03-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-03-2026	N/A	06-03-2026	06-03-2026
	Procurement of Supplies for the Conduct of Division Federation of Supreme Secondary Learner Government (SSLG) and Supreme Elementary Learner Government (SELG) Election for S.Y 2026-2027	SGOD-YFS	No	Shopping	N/A	02-03-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-03-2026	N/A	06-03-2026	06-03-2026
	PROCUREMENT OF MEALS AND SNACKS FOR THE HRD ELITE: ONE TIME BIGTIME MONITORING AND PROVISION OF TECHNICAL ASSISTANCE FOR THE IMPLEMENTATION OF SCHOOL BASED HRD PROGRAMS AND TEACEP	SGOD HRD	No	Small Value Procurement	N/A	03-03-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-03-2026	N/A	23-04-2026	23-04-2026
	PROCUREMENT OF MEALS AND SNACKS FOR THE CONDUCT OF PORTFOLIO ANNOTATION AND BEHAVIORAL INTERVIEW OF QUALIFIED APPLICANTS FOR RECLASSIFICATION TO VARIOUS HIGHER TEACHING POSITION	OSDS HRMO	No	Shopping	N/A	03-03-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-03-2026	N/A	16-03-2026	16-03-2026
	Procurement of Meals and Snacks for the Turn Over Ceremony of GSIS Donations to Dante Integrated School	SGOD-SHNS	No	Shopping	N/A	03-03-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-03-2026	N/A	05-03-2026	05-03-2026
	Procurement of Purified Drinking Water for the Consumption of Various Offices in the Division Office	OSDS-SUPPLY	No	Shopping	N/A	03-03-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-03-2026	N/A	05-03-2026	05-03-2026
	FABRICATION AND INSTALLATION OF D.O STAINLESS SIGNAGE AND LOGO	OSDS-ADMIN	No	Small Value Procurement	N/A	10-03-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-03-2026	N/A	19-03-2026	19-03-2026
	PROCUREMENT OF MEALS AND SNACKS WITH ACCOMMODATION FOR 5 DAYS DIVISION EVALUATION OF DOCUMENTS OF TEACHER APPLICANTS FOR THE SCHOOL YEAR 2026-2027	OSDS HRMO	No	Small Value Procurement	N/A	25-03-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-04-2026	N/A	16-04-2026	16-04-2026
	PROCUREMENT OF TARPULIN FOR THE DIVISION HEALTHIER AS ONE PROGRAM	SGOD	No	DIRECT ACQUISITION	N/A	26-03-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-04-2026	10-04-2026
	PROCUREMENT OF MATERIALS FOR THE CONSTRUCTION OF COMFORT ROOM NEAR SIKAT HALL	OSDS	No	DIRECT ACQUISITION	N/A	26-03-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-04-2026	06-04-2026
	PROCUREMENT OF AIRCONDITION UNIT FOR ACCOUNTING OFFICE	OSDS	No	DIRECT ACQUISITION	N/A	26-03-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-04-2026	16-04-2026
	PROCUREMENT OF MATERIALS FOR THE REPAIR OF AIRCONDITION UNIT OF SDS OFFICE	OSDS	No	DIRECT ACQUISITION	N/A	26-03-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01-04-2026	01-04-2026

June 30,2026

Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery / Completion / Acceptance (If applicable)	
2026 GASS MOOE	41,200.00	41,200.00	0.00	40,575.00	40,575.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026 GASS MOOE	14,500.00	14,500.00	0.00	14,275.00	14,275.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026 GASS MOOE	192,129.00	192,129.00	0.00	189,482.25	189,482.25	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Dept'd 12-25-596	40,800.00	40,800.00	0.00	39,570.00	39,570.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026 GASS MOOE	13,500.00	13,500.00	0.00	13,350.00	13,350.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
DSPC Registration Fund	109,200.00	109,200.00	0.00	107,640.00	107,640.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Dept'd 12-25-047	144,000.00	144,000.00	0.00	142,400.00	142,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026 GASS MOOE	60,172.88	60,172.88	0.00	60,043.20	60,043.20	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026 GASS MOOE	66,000.00	66,000.00	0.00	64,800.00	64,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026 GASS MOOE	31,200.00	31,200.00	0.00	30,680.00	30,680.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026 GASS MOOE	449,958.00	449,950.00	0.00	440,000.00	440,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
School MOOE	24,580.00	24,580.00	0.00	23,660.00	23,660.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026 GASS MOOE	2,000.00	2,000.00	0.00	1,934.00	1,934.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026 GASS MOOE	2,000.00	2,000.00	0.00	1,980.00	1,980.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Dept'd 12-25-047	1,536,540.00	1,536,540.00	0.00	1,541,630.00	1,541,630.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026 GASS MOOE	99,000.00	99,000.00	0.00	97,200.00	97,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
School MOOE	76,800.00	76,800.00	0.00	75,520.00	75,520.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Dept'd 12-25-491	32,400.00	32,400.00	0.00	31,860.00	31,860.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Dept'd 12-25-491	600.00	600.00	0.00	570.00	570.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025 GASS MOOE-2026 GASS MOOE	515,608.00	515,600.00	0.00	511,534.00	511,534.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026 GASS MOOE	197,400.00	197,400.00	0.00	194,110.00	194,110.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
OSFC-12-25-03063	7,500.00	7,500.00	0.00	7,375.00	7,375.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026 GASS MOOE	11,200.00	11,200.00	0.00	11,200.00	11,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026 GASS MOOE	80,800.00	80,800.00	0.00	80,800.00	80,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026 GASS MOOE	360,000.00	360,000.00	0.00	333,000.00	333,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026 GASS MOOE	10,800.00	10,800.00	0.00	10,800.00	10,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026 GASS MOOE	31,864.00	31,864.00	0.00	31,864.00	31,864.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
GASS 012	90,000.00	90,000.00	0.00	90,000.00	90,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
GASS 013	14,580.00	14,580.00	0.00	14,580.00	14,580.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Department of Education Division of Sultan Kudarat

PMR 1st Semester of FY 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection Acceptance
	Procurement of Meals, Snacks and Accommodation for the Conduct of the Development & Quality Assurance of Slide Decks for Instructional Delivery in Grade 10 (English, Araling Panlipunan, Values Education, EPP/TLE)	CID-LIMS	No	Small Value Procurement	N/A	28-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-04-2026	N/A	05-05-2026	05-05-2026
	Procurement of Materials for the Development & Quality Assurance of Slide Decks for Instructional Delivery in Grade 10 (English, Araling Panlipunan, Values Education, EPP/TLE)	CID-LIMS	No	DIRECT ACQUISITION	N/A	28-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-05-2026	04-05-2026
	Procurement of Materials for the Conduct of the School-Based Training of Trainers (SBTT) on the MATATAG Curriculum for Revised Grade 6,9 and 10 Curriculum	SGOD-HRDS	No	Small Value Procurement	N/A	29-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-05-2026	N/A	11-05-2026	11-05-2026
	Procurement of Polo Shirts for the Conduct of the School-Based Training of Trainers (SBTT) on the MATATAG Curriculum for Revised Grade 6,9 and 10 Curriculum	SGOD-HRDS	No	DIRECT ACQUISITION	N/A	30-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-05-2026	11-05-2026
	Procurement of Meals and Snacks for the Conduct of the Division Orientation on Learning System Reform Policies	CID	No	Small Value Procurement	N/A	30-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-05-2026	14-05-2026
	Procurement of Meals, Snacks and Accommodation for the Conduct of Teacher Effectiveness and Competencies Enhancement Project 5th Implementation Support Mission	SGOD-HRDS	No	DIRECT ACQUISITION	N/A	30-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-07-2026	09-07-2026
	PROCUREMENT OF PROVISION OF BIGBOOKS TO SUPPORT TEACHING AND LEARNING FOR KEY STAGE 1 OF MALANUT ES MAGUIS ES AND TRAN ES	CID-LIMS	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	PROCUREMENT OF FIRST AID MEDICINES FOR DIVISION PERSONNEL AND DURING ANNUAL HEALTH EXAMINATION	SGOD-HEALTH	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	PROCUREMENT OF MEALS AND SNACKS FOR THE FIRST AID MEDICINES FOR DIVISION PERSONNEL AND DURING ANNUAL HEALTH EXAMINATION	SGOD-HEALTH	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-07-2026	16-07-2026
	PROCUREMENT OF MEALS AND SNACKS FOR THE CONDUCT OF WRITTEN EXAMINATION AND BEHAVIOR EVENT INTERVIEW (BEI) FOR ALL QUALIFIED APPLICANTS FOR NON-TEACHING AND SCHOOL ADMINISTRATION	OSDS-HRMO	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-07-2026	18-07-2026
	PROCUREMENT OF 1 YEAR SUBSCRIPTION OF CLOUD HOSTING FOR DIVISION WEBSITE AND 1 YEAR DOMAIN REGISTRATION	OSDS-IT	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-05-2025	11-05-2025
	Procurement of Meals and Snacks for the Conduct of C and Competencies Enhancement Project 5th Implementation Support Mission	SGOD-HRDS	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-05-2025	07-05-2025
	Procurement of Meals and Snacks for the Incident Management Team for Soccksargen Regional Athletic Association (SRAA) 2026	SGOD-SMNS-DRRM	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-04-2026	10-04-2026
	Procurement of Snacks for the Coordination Meeting on the Activation of Incident Management System (ICS) for SRAA 2026	SGOD-SMNS-DRRM	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-04-2026	10-04-2026
	Procurement of Bottled Water for the Coordination Meeting on the Activation of Incident Management System (ICS) for SRAA 2026	SGOD-SMNS-DRRM	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-04-2026	10-04-2026
	PROCUREMENT OF ADDITIONAL COMMON-USE AND OTHER OFFICE SUPPLIES FOR THE 2ND QUARTER OF FY 2026	OSDS-SUPPLY	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-04-2026	13-04-2026
	PROCUREMENT OF LAPTOP COMPUTER FOR OFFICE USE	OSDS-SUPPLY	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-05-2026	11-05-2026
	Procurement of Meals, Snacks and Accommodation for the Conduct of Teacher Effectiveness and Competencies Enhancement Project 5th Implementation Support Mission	SGOD-HRDS	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-05-2026	11-05-2026
	Procurement of Meals and Snacks for the Conduct of the QMS Re-	SGOD	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-05-2026	15-05-2026
	Procurement of Supplies for the Conduct of the 2026 Menstrual Hygiene Day Celebration	SGOD-SHNS	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-05-2026	18-05-2026
	PROCUREMENT OF MEALS AND SNACKS FOR THE PRE WORK-OUT ACTIVITY ON THE CONDUCT OF THE SCHOOL BASED TRAINING OF TEACHERS ON THE REVISED GRADE 6, 9 AND 10 CURRICULUM	SGOD-HRDS	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-05-2026	26-05-2026
	Procurement of Unified Division Polo Shirt	Administrative Unit	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-05-2026	26-05-2026
	Procurement of Meals, Snacks and Accommodation for the Conduct of School-Based Feeding Program Orientation for SY 2026-2027	SGOD-Health	No	Small Value Procurement	N/A	21-05-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-06-2026	17-06-2026
	ADDITIONAL PROCUREMENT OF MEALS AND SNACKS FOR THE CONDUCT OF THE SCHOOL-BASED TRAINING OF TRAINERS (SBTT) ON THE MATATAG CURRICULUM FOR REVISED GRADE 6,9 AND 10 CURRICULUM	SGOD-HRDS	No	Repeat Order	N/A	25-05-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-05-2026	26-05-2026
	Procurement of Meals, Snacks and Accommodation for the Conduct of School-Based Feeding Program Orientation for SY 2026-2027	SGOD-SHNS	No	Small Value Procurement	N/A	02-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-06-2026	26-06-2026
	Procurement of Meals, Snacks and Accommodation for the Conduct of I-Shape: Rehumanizing Leadership Through Ethical School Leadership and Compassionate Instructional Supervision	SGOD-HRDS	No	Small Value Procurement	N/A	02-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-07-2026	09-07-2026
	Procurement of Purified Drinking Water for the Consumption of Various Offices in the Division Office	OSDS-SUPPLY	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-06-2026	09-06-2026

June 30,2026

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)	
DepEd 12-25-223	424,000.00	424,000.00	0.00	360,188.00	360,188.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
DepEd 12-25-223	6,000.00	6,000.00	0.00	6,000.00	6,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
DepEd 12-26-141	339,260.00	339,260.00	0.00	285,300.00	285,300.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
DepEd 12-26-141	110,000.00	110,000.00	0.00	130,000.00	130,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	417,000.00	417,000.00	0.00	413,525.00	413,525.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
HRD Inset Current Fund	64,000.00	64,000.00	0.00	64,000.00	64,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
DEPED 12-25-770	160,785.00	160,785.00	0.00	160,785.00	160,785.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
DEPED 12-25-623	93,400.00	93,400.00	0.00	93,400.00	93,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
DEPED 12-25-623	26,000.00	26,000.00	0.00	26,000.00	26,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
GASS 012	15,000.00	15,000.00	0.00	15,000.00	15,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
GASS 012	100,000.00	100,000.00	0.00	100,000.00	100,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
HRD Inset Current fund	58,000.00	58,000.00	0.00	58,000.00	58,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
DepEd 12-25-454	96,000.00	96,000.00	0.00	96,000.00	96,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
DepEd 12-25-454	10,000.00	10,000.00	0.00	10,000.00	10,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
DepEd 12-25-454	1,000.00	1,000.00	0.00	1,000.00	1,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
AC 26-6316-GASS-011	197,630.00	197,630.00	0.00	197,630.00	197,630.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
AC 26-6316-GASS-012	69,500.00	69,500.00	0.00	69,500.00	69,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
HRD Inset Current Fund	79,000.00	79,000.00	0.00	79,000.00	79,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Division Move	90,000.00	90,000.00	0.00	90,000.00	90,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
DepEd 12-25-609	10,000.00	10,000.00	0.00	10,000.00	10,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
HRD Inset Current fund	183,000.00	183,000.00	0.00	183,000.00	183,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026 gas move	81,000.00	81,000.00	0.00	81,000.00	81,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
DepEd 12-26-141	340,000.00	340,000.00	0.00	340,000.00	340,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
DepEd 12-26-141	132,000.00	132,000.00	0.00	132,000.00	132,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
DepEd 12-25-067	473,000.00	473,000.00	0.00	443,080.00	443,080.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
DepEd 12-26-141	1,846,000.00	1,846,000.00	0.00	1,641,024.00	1,641,024.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
GASS MOOE 2026	4,200.00	4,200.00	0.00	4,200.00	4,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Department of Education Division of Sultan Kudarat

Procurement Monitoring Report as of

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
	Procurement of Materials and Supplies for the Celebration of the Philippine Independence Day	OSDS-SUPPLY	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-06-2026	09-06-2026
	Procurement of Token for the Conduct of Division Orientation on Learning System Reform Policies	OSDS-SUPPLY	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-06-2026	09-06-2026
	Procurement of Token for TEACHER EFFECTIVENESS AND COMPETENCIES ENHANCEMENT PROJECTS 5TH IMPLEMENTATION SUPPORT MISSION	SGOD	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-06-2026	11-06-2026
	PROCUREMENT OF RENTAL OF VEHICLE FOR THE DELIVERY OF SPORTS EQUIPMENT AND TEACEP MATERIALS	OSDS SUPPLY	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-06-2026	15-06-2026
	PROCUREMENT OF MEALS AND SNACKS FOR THE CONDUCT OF PSYCHOSOCIAL SUPPORT ACTIVITIES AND PSYCHOLOGICAL FIRST AID (PFA)	SGOD HEALTH	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-06-2026	08-06-2026
	PROCUREMENT OF MEALS AND SNACKS FOR THE CONDUCT OF PORTFOLIO ANNOTATION AND BEHAVIORAL INTERVIEW OF QUALIFIED APPLICANTS FOR RECLASSIFICATION TO VARIOUS HIGHER TEACHING POSITION	OSDS HRMO	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-06-2026	08-06-2026
	PROCUREMENT OF MEALS AND SNACKS FOR THE CAPACITY TRAINING OF COACHES AND MENTORS IN THE IMPLEMENTATION OF THE INSTITUTIONALIZED OF DIVISION COACHING AND MENTORING PROGRAM (CAMP)	SGOD HRD	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-07-2026	16-07-2026
	PROCUREMENT OF MEALS AND SNACKS FOR THE MASTERING THE ART OF EFFECTIVE COMMUNICATION: A SEMINAR ON ORAL AND WRITTEN SKILLS	SGOD HRD	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-07-2026	24-07-2026
	PROCUREMENT OF SUPPLIES FOR THE HUMAN RESOURCE AND DEVELOPMENT-TECHNOLOGICAL UNDERPINNING AND TECHNIQUE FOR OUTRIGHT RESULT (HRD-TUTOR)	SGOD HRD	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-07-2026	27-07-2026
	PROCUREMENT OF MEALS AND SNACKS FOR THE HUMAN RESOURCE AND DEVELOPMENT-TECHNOLOGICAL UNDERPINNING AND TECHNIQUE FOR OUTRIGHT RESULT (HRD-TUTOR)	SGOD HRD	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-07-2026	30-07-2026
	RENTAL OF LED WALL FOR THE I-SHAPE: REHUMANIZING LEADERSHIP THROUGH ETHICAL SCHOOL LEADERSHIP AND COMPASSIONATE INSTRUCTIONAL SUPERVISION	SGOD HRDS	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-07-2026	09-07-2026
	Procurement of Meals, Snacks and Accommodation for the Conduct of the 2nd Quarter Regional Seminar-Workshop on the Preparation of C.Y 2026 Financial Reports	OSDS-Budget	No	Small Value Procurement	N/A	29-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-07-2026	17-07-2026
	PROCUREMENT OF FREEZERS AND REFRIGERATORS FOR SCHOOL IMPLEMENTERS OF SBFP FOR SY 2025-2026	HEALTH	No	Competitive Bidding	N/A	09-01-2026	19-01-2026	02-02-2026	02-02-2026	02-02-2026	06-03-2026	09-03-2026	10-03-2026	19-03-2026	25-03-2026	24-04-2026	24-04-2026
	PROCUREMENT OF ADDITIONAL NUTRITIOUS FOOD PRODUCTS-NUTRI COOKIES FOR THE IMPLEMENTATION OF SBFP FOR SY 2025-2026	HEALTH	No	Competitive Bidding	N/A	09-01-2026	19-01-2026	02-02-2026	02-02-2026	02-02-2026	06-03-2026	09-03-2026	10-03-2026	17-03-2026	18-03-2026	31-03-2026	31-03-2026
	PROCUREMENT OF MEALS, SNACKS AND ACCOMMODATION FOR THE CONDUCT OF SCHOOL IMPLEMENTERS' PROGRAM IMPLEMENTATION REVIEW ON SBFP FOR SY 2025-2026	HEALTH	No	Competitive Bidding	N/A	09-01-2026	19-01-2026	02-02-2026	02-02-2026	02-02-2026	06-03-2026	09-03-2026	10-03-2026	19-03-2026	25-03-2026	13-02-2026	13-02-2026
	Procurement of Bedrolls for the DepEd Officials, Working Committees, Coaches and Chaperones of 8 Division Delegation in the Conduct of SRAA	OSDS	No	Competitive Bidding	N/A	17-01-2026	23-02-2026	09-02-2026	09-02-2026	09-02-2026	09-03-2026	16-03-2026	16-03-2026	23-04-2026	23-04-2026	24-04-2026	24-04-2026

Total A
Total Contract P
Total Solicits P

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
ONGOING PROCUREMENT ACTIVITIES																	
	PRINTING, REPRODUCTION, AND DELIVERY MOF LEARNING PACKET, LEARNING ACTIVITY SHEETS AND TEACHERS NOTES IN IMPLEMENTATION OF MATATAG CURRICULUM	ED	No	Competitive Bidding	N/A	09-01-2026	19-01-2026	02-02-2026	02-02-2026	02-02-2026	06-03-2026	09-03-2026	10-03-2026	19-03-2026	25-03-2026	ON-GOING	ON-GOING
																Total Allotted B	

Prepared by:

ARNULFO D. DINERO
BAC Secretariat

APPROVED:

MIELROSE B. PERALTA EdD, CESO VI
BAC Chairperson

June 30,2026

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf4	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total2	MOOE2	CO3			Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)		
GASS MOOE 2026	9,270.00	9,270.00	0.00	9,270.00	9,270.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2026-HRD FUNDS	10,000.00	10,000.00	0.00	10,000.00	10,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
HRD-INSET CURRENT FUND	30,000.00	30,000.00	0.00	30,000.00	30,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GASS O15	25,000.00	25,000.00	0.00	25,000.00	25,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
DEPED 12-26-025	80,000.00	80,000.00	0.00	80,000.00	80,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GASS MOOE 2026	30,000.00	30,000.00	0.00	30,000.00	30,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
DEPED 12-25-746	108,000.00	108,000.00	0.00	108,000.00	108,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
DEPED 12-25-746	126,000.00	126,000.00	0.00	126,000.00	126,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
DEPED 12-25-746	14,000.00	14,000.00	0.00	14,000.00	14,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
DEPED 12-25-746	108,000.00	108,000.00	0.00	108,000.00	108,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2026 HRD INSET CURRENT FUND	60,000.00	60,000.00	0.00	60,000.00	60,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
Charged to Registration	1,386,500.00	1,386,500.00	0.00	1,247,850.00	1,247,850.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
DEPED 12-25-047	2,791,540.00	2,791,540.00	0.00	2,644,626.00	2,644,626.00	0.00	3	19-01-2026	02-02-2026	02-02-2026	02-02-2026	06-03-2026			
DEPED 12-25-047	5,543,340.00	5,543,340.00	0.00	4,871,264.50	4,871,264.50	0.00	3	19-01-2026	02-02-2026	02-02-2026	02-02-2026	06-03-2026			
DEPED 12-25-047	1,152,000.00	1,152,000.00	0.00	939,560.00	939,560.00	0.00	3	19-01-2026	02-02-2026	02-02-2026	02-02-2026	06-03-2026			
SCHOOL MOOE	2,256,140.00	2,256,140.00	0.00	2,143,333.00	2,143,333.00	0.00	3	23-02-2026	09-02-2026	09-02-2026	09-02-2026	09-03-2026			
Partial Budget of Procurement Activities for Procurement Activities Conducted at Allotted Budget - Total Contract Price)	26,363,875.88	26,363,875.88	0.00	24,658,545.45	24,658,545.45	0.00									
	1,205,330.43														
Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
	0			0											
DEPED 12-25-762	3,034,147.20	3,034,147.20	0.00	2,477,886.88	2,477,886.88	0.00	3	19-01-2026	02-02-2026	02-02-2026	02-02-2026	06-03-2026	ON-GOING		
Report of On-going Procurement Activities	3,034,147.20	3,034,147.20	0.00	2,477,886.88	2,477,886.88	0.00									